COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/04/2020

ESTIMATE SUMMARY 20:07:55

CONTID: C21223R

PCN: 21223R-BID

COFRS REPORTING CATEGORY: 1

ESTIMATE NO: 0005 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

EJMT 480V MOTOR CONTROL CENTER

PROJECT NO:

NAME OF ROAD:
PROJECT COUNTIES:

CONTRACTOR:

Casey Industrial, Inc.
1400 W 122nd Ave
Suite 200

Westminster CcoO

NHPP0703-435
EJMT 480V MOTOR CONTROL CENTER

CLEAR CREEK

80234 (303)460-1274

TIME CHARGED: 159.0 DAYS TIME ALLOW:  8/14/2020 ? FIXED COMPLETION DA”

PERCENT TIME: 94.08 ORIG TIME ALLOW: 8/14/2020 ? FIXED COMPLETION DA

SUMMIT

PAY PERIOD ENDING 08/04/2020 DATE TIME STARTED 02/28/2020
DATE LET 07/11/2019 DATE WORK BEGAN
DATE AWARDED 09/11/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/25/2019
DATE NOTICE TO PROCEED  02/28/2020

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,622,307.56  PARTICIPATING $ 10,955.14 $ 8,280.80
AWARD PROJECT AMT:  $ 8,077,723.20 NON-PARTICIPATING 625,188.59 488,195.78
PERCENT COMPLETE: 7.38% TOTAL EARNINGS 636,143.73 496,476.58
FUNDS AVAILABLE: $ 7,986,163.83  STOCKPILED MATERIALS 2,132,282.64 21,876.67
GROSS EARNINGS 2,768,426.37 518,353.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,045.93 -12,855.92
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,751,380.44 505,497.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,751,380.44 505,497.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 505,497.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21223R-BID ESTIMATE RUN 08/04/2020

PROJECT: NHPPQ703-435 ESTIMATE NO: 0005 20:07:55
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00047 Removal of Electrical Equipment 1.000 0.000
LS 0.000 0.00
173,438.76000 0.000 0.00
0010 250-00010 Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
85,146.60000 1.000 85,146.60
0015 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
992,695.66000 0.000 0.00
0020 613-80278 Systems Integration 1.000 0.000
LS 0.000 0.00
250,830.47000 0.000 0.00
0020 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
250,830.47000 0.100 25,083.05
0020 MATERIAL ALLOWANCE 0.250
NCU 0.000 0.00
250,830.47000 0.250 62,707.62
0025 626-00000 Mobilization 1.000 0.000
LS 0.250 67,946.11
271,784.45000 0.250 67,946.11
0030 700-70010 F/A Minor Contract Revisions 216,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70023 F/A On-The-Job Trainee 6,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70190 F/A Electric Service 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0045

700-70380

CAT NO0301

0050

0055

0060

0065

0070

0075

0080

0085

0090

ESTIMATE NO: 0005 20:07:55
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200  CURRENT AMTS$ 2,056,295.94 $  67,946.11 $  240,883.38
0.000 0.000
HOUR 0.000 0.00
333.50000 0.000 0.00
0.000 0.000
HOUR 0.000 0.00
52.67000 0.000 0.00
42.930 0.000
sy 42.930 460.21
10.72000 42.930 460.21
4770 0.000
cy 4770 51,056.08
10,703.58000 4.770 51,056.08
19,355.000 448.000
LF 2,374.000 48,002.28
20.22000 2,822.000 57,060.84
2,040.000 725.000
LF 725.000 25,556.25
35.25000 1,450.000 51,112.50
2,132,000 0.000
LF 66.000 5,475.36
82.96000 66.000 5,475.36
528.000 0.000
LF 189.000 12,931.38
68.42000 189.000 12,931.38
20.000 0.000
EACH 0.000 0.00
1,976.02000 0.000 0.00

203-01620

203-02330

515-00400

601-03000

613-00100

613-00200

613-00400

613-05630

613-50127

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

ROADWAY

F/A Erosion Control

EAST PORTAL VENTILATION BUILDING

Sweeping

Laborer

Concrete Sealer

Concrete Class D

1 Inch Electrical Conduit

2 Inch Electrical Conduit

4 Inch Electrical Conduit

30 Inch Wide Cable Tray

Local Control Station

COLORADO DEPARTMENT OF TRANSPORTATION

Page 3
ESTIMATE RUN 08/04/2020
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0090 MATERIAL ALLOWANCE 0.300
NCU -0.300 -11,856.12
39,520.40000 0.000 0.00
0095 613-80204 480 Volt Motor Control Center 1.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.100
NCU -0.100 -24,857.06
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.200
NCU -0.200 -49,714.13
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.050
NCU -0.050 -12,428.53
248,570.65000 0.000 0.00
0100 613-80300 320 Kilo Ampere Surge Protection Device 8.000 0.000
EACH 0.000 0.00
4,269.54000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.100
NCU -0.100 -3,415.63
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.200
NCU -0.200 -6,831.26
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.050
NCU -0.050 -1,707.82
34,156.32000 0.000 0.00
0105 613-80302 Switchboard 1.000 0.000
EACH 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.100
NCU -0.100 -38,050.65

380,506.50000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0105 MATERIAL ALLOWANCE 0.200
NCU -0.200 -76,101.30
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.250
NCU -0.250 -95,126.63
380,506.50000 0.000 0.00
0110 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 0.000
EACH 0.000 0.00
8,415.42000 0.000 0.00
0110 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
42,077.10000 0.100 4,207.71
0110 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
42,077.10000 0.200 8,415.42
0115 613-80304 Active Harmonic Filter (500 A) 3.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.100
NCU -0.100 -27,959.05
279,590.46000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.250
NCU -0.250 -69,897.62
279,590.46000 0.000 0.00
0120 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.165
NCU -0.165 -50,886.95
308,405.76000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.185
NCU -0.185 -57,055.07

308,405.76000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0120 MATERIAL ALLOWANCE 0.100
NCU -0.100 -3,855.07

38,550.72000 0.000 0.00

0125 613-80308 Variable Frequency Drive and Enclosure (600 Horse 8.000 0.000
Power)
EACH 0.000 0.00

128,545.51000 0.000 0.00

0125 MATERIAL ALLOWANCE 0.165
NCU -0.165 -169,680.07

1,028,364.08000 0.000 0.00

0125 MATERIAL ALLOWANCE 0.185
NCU -0.185 -190,247.35

1,028,364.08000 0.000 0.00

0125 MATERIAL ALLOWANCE 0.100
NCU -0.100 -102,836.50

1,028,365.08000 0.000 0.00

0130 613-81609 Bus Duct (1600 Ampere) 91.000 0.000
LF 0.000 0.00

505.32000 0.000 0.00

0130 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
45,984.12000 0.100 4,598.41

0130 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
45,984.12000 0.200 9,196.82

0130 MATERIAL ALLOWANCE 0.500
NCU 0.000 0.00
45,984.21000 0.500 22,992.11

0135 613-81698 30 Ampere Safety Switch, NEMA 3R 12.000 0.000
EACH 0.000 0.00

640.93000 0.000 0.00

0135 MATERIAL ALLOWANCE 0.100
NCU -0.100 -769.11

7,691.16000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0135 MATERIAL ALLOWANCE 0.350
N -0.350 -2,691.90
7,691.16000 0.000 0.00
0225 900-00014 Added Item (Lump Sum)/ H-O-A East Portal 1.000 0.000
LS 1.000 19,463.50
19,463.50000 1.000 19,463.50
0240 900-00014 Added Item (Lump Sum)/ EJMT East Ventilation Buildi ng 1.000 0.000
LS 1.000 67,001.50
67,001.50000 1.000 67,001.50
0260 700-70034 F/A EJMT SCADA Server Additions East Vent Build ing 1.000 0.000
FA 0.000 0.00
28,790.00000 0.000 0.00
0270 900-00006 Added Item (Dollar)/ VECP - Casey's Split Shared 0.000 0.000
Savings - East Ventilation Build
DOL 0.000 0.00
1.00000 0.000 0.00
0275 900-00014 Added Item (Lump Sum)/ Initial Savings Payment to 0.000 0.000
Casey Industrial - East Ventilati
LS 0.000 0.00
12,500.00000 0.000 0.00
0280 613-80204 480V Motor Control Center New Price per VECP 0.000 0.000
EACH 0.000 0.00
188,019.85000 0.000 0.00
0280 MATERIAL ALLOWANCE MCC 0.000
NCU 0.350 65,806.94
188,019.85000 0.350 65,806.95
0290 613-80302 Switchboard 0.000 0.000
EACH 0.000 0.00
327,142.35000 0.000 0.00
0290 MATERIAL ALLOWANCE Switchboard 0.000
NCU 0.550 179,928.29
327,142.35000 0.550 179,928.29
0300 613-80300 320 kA Surge Protection Device 0.000 0.000
EACH 0.000 0.00

1,406.17000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0300 MATERIAL ALLOWANCE 0.000
NCU 0.350 3,937.27
11,249.36000 0.350 3,937.28
0310 613-81690 Safety Switch 0.000 0.000
EACH 0.000 0.00
823.37000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
9,880.44000 0.000 0.00
0320 613-80204 480V Motor Control Center 0.000 0.000
EACH 0.000 0.00
188,019.85000 0.000 0.00
0320 MATERIAL ALLOWANCE 0.000
NCU 0.350 65,806.94
188,019.85000 0.350 65,806.95
0325 900-00007 Added Item (Each)/ Local Control Panel Adder - East 0.000 0.000
Ventilation Building
EACH 0.000 0.00
38,437.75000 0.000 0.00
0335 900-00007 Added Item (Each)/ Scada Integration - East 0.000 0.000
Ventilation
EACH 0.000 0.00
16,118.25000 0.000 0.00
0345 900-00007 Added Item (Each)/ Active Harmonic Filter (200 A) - 0.000 0.000
East Ventilation
EACH 0.000 0.00
78,315.07000 0.000 0.00
0355 613-80306 VFD and Enclosure (100 HP) East Ventilation Buildin g 0.000 0.000
EACH 0.000 0.00
37,535.18000 0.000 0.00
0355 MATERIAL ALLOWANCE 0.000
NCU 0.450 135,126.64
300,281.44000 0.450 135,126.65
0365 613-80308 VFD and Enclosure (600 HP) East Ventilation 0.000 0.000
EACH 0.000 0.00

127,529.98000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0365 MATERIAL ALLOWANCE 0.000
NCU 0.450 459,107.92
1,020,239.84000 0.450 459,107.93
0375 613-50127 Local Control Station East Ventilation 0.000 0.000
EACH 0.000 0.00
2,340.80000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.000
NCU 0.300 14,044.80
46,816.00000 0.300 14,044.80
0385 613-80304 Active Harmonic Filter (500 AMP) East Ventilation 0.000 0.000
EACH 0.000 0.00
95,319.29500 0.000 0.00
0385 MATERIAL ALLOWANCE 0.000
NCU 0.600 114,383.15
190,638.59000 0.600 114,383.15

CAT0301 CURRENT AMT$ 3,257,902.42 $ 272,120.69 $ 1,352,113.84
CAT NO0302 WEST PORTAL VENTILATION BUILDING

0140 515-00400 Concrete Sealer 42.930 0.000
SY 42.930 460.21
10.72000 42.930 460.21
0145 601-03000 Concrete Class D 4,770 0.000
cYy 4.770 51,056.08
10,703.58000 4.770 51,056.08
0150 613-00100 1 Inch Electrical Conduit 18,070.000 120.000
LF 701.000 14,174.22
20.22000 821.000 16,600.62
0155 613-00200 2 Inch Electrical Conduit 2,080.000 420.000
LF 546.000 19,246.50
35.25000 966.000 34,051.50
0160 613-00400 4 Inch Electrical Conduit 2,645.000 0.000
LF 100.000 8,296.00

82.96000 100.000 8,296.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21223R-BID ESTIMATE RUN 08/04/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0005 20:07:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0165 613-05630 30 Inch Wide Cable Tray 528.000 0.000
LF 155.000 10,605.10
68.42000 155.000 10,605.10

0170 613-50127 Local Control Station 20.000 0.000
EACH 0.000 0.00

1,976.02000 0.000 0.00

0170 MATERIAL ALLOWANCE 0.300
NCU -0.300 -11,856.12

39,520.40000 0.000 0.00

0175 613-80204 480 Volt Motor Control Center 1.000 0.000
EACH 0.000 0.00

248,570.65000 0.000 0.00

0175 MATERIAL ALLOWANCE 0.100
NCU -0.100 -24,857.06

248,570.65000 0.000 0.00

0175 MATERIAL ALLOWANCE 0.200
NCU -0.200 -49,714.13

248,570.65000 0.000 0.00

0175 MATERIAL ALLOWANCE 0.050
NCU -0.050 -12,428.53

248,570.65000 0.000 0.00

0180 613-80300 320 Kilo Ampere Surge Protection Device 8.000 0.000
EACH 0.000 0.00

4,269.54000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.100
NCU -0.100 -3,415.63

34,156.32000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.200
NCU -0.200 -6,831.26

34,156.32000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.050
NCU -0.050 -1,707.82

34,156.32000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 08/04/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0005 20:07:55
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0185 613-80302 Switchboard 1.000 0.000
EACH 0.000 0.00
380,506.50000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.100
NCU -0.100 -38,050.65
380,506.50000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.200
NCU -0.200 -76,101.30
380,506.50000 0.000 0.00
0190 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 0.000
EACH 0.000 0.00
8,415.42000 0.000 0.00
0190 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
42,077.10000 0.100 4,207.71
0190 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
42,077.10000 0.200 8,415.42
0195 613-80304 Active Harmonic Filter (500 A) 3.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.100
NCU -0.100 -27,959.05
279,590.46000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.250
NCU -0.250 -69,897.62
279,590.46000 0.000 0.00
0200 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.165
NCU -0.165 -50,886.95

308,405.76000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0200 MATERIAL ALLOWANCE 0.185
NCU -0.185 -57,055.07
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.100
NCU -0.100 -30,840.58
308,405.76000 0.000 0.00
0205 613-80308 Variable Frequency Drive and Enclosure (600 Horse 8.000 0.000
Power
) EACH 0.000 0.00
128,545.51000 0.000 0.00
0205 MATERIAL ALLOWANCE 0.165
NCU -0.165 -169,680.07
1,028,364.08000 0.000 0.00
0205 MATERIAL ALLOWANCE 0.185
NCU -0.185 -190,247.35
1,028,364.08000 0.000 0.00
0205 MATERIAL ALLOWANCE 0.100
NCU -0.100 -102,836.40
1,028,364.08000 0.000 0.00
0210 613-81609 Bus Duct (1600 Ampere) 91.000 0.000
LF 0.000 0.00
505.32000 0.000 0.00
0210 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
45,984.12000 0.100 4,598.41
0210 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
45,984.12000 0.200 9,196.82
0210 MATERIAL ALLOWANCE 0.500
NCU 0.000 0.00
45,984.12000 0.500 22,992.06
0215 613-81698 30 Ampere Safety Switch, NEMA 3R 12.000 0.000
EACH 0.000 0.00

640.93000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0302

0215

0215

0230

900-00014

0245

900-00014

0265

700-70034

0285

900-00006

0295

613-80302

0295

0305

613-80300

0305

0315 613-81690

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

WEST PORTAL VENTILATION BUILDING

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Added Item (Lump Sum)/ H-O-A West Portal

Added Item (Lump Sum)/ EJMT West Ventilation Buildi ng

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

NCU
7,691.16000

NCU
7,691.16000

1.000
LS
19,463.50000

1.000
LS
67,001.50000

F/A EJMT SCADA Additions West Vent Building 1.000
FA
28,790.00000
Added Item (Dollar)/ VECP - Casey's Split Shared 0.000
Savings
DOL
1.00000
Switchboard 0.000
EACH
327,142.35000
MATERIAL ALLOWANCE

320 kA Surge Protection Device

MATERIAL ALLOWANCE

Safety Switch

NCU
327,142.35000

0.000
EACH
1,406.17000

NCU
1,406.17000

0.000
EACH
823.37000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.100
-0.100
0.000

0.350
-0.350
0.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.550
0.550

0.000
0.000
0.000

0.000
0.350
0.350

0.000
0.000
0.000

Page 13
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-769.11
0.00
-2,691.90
0.00
19,463.50
19,463.50
67,001.50
67,001.50
0.00
0.00
0.00
0.00
0.00
0.00
179,928.29
179,928.29
0.00
0.00
492.15
492.16
0.00
0.00
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PCN:

PROJECT:

C21223R

21223R-BID

NHPP0703-435

ITEM
DESCRIPTION

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0315

0330

0340

0350

0360

0360

0370

0370

0380

0380

0390

900-00007

900-00007

900-00007

613-80306

613-80308

613-50127

613-80304

MATERIAL ALLOWANCE

Added Item (Each)/ Local Control Panel Adder - West

Ventilation Building

Added Item (Each)/ SCADA Integration - West
Ventilation

Added Item (Each)/ Active Harmonic Filter (200 A) -

West Ventilation

VFD and Enclosure (100 HP) West Ventilation

MATERIAL ALLOWANCE

VFD and Enclosure (600 HP) West Ventilation

MATERIAL ALLOWANCE

Local Control Station West Ventilation

MATERIAL ALLOWANCE

Active Harmonic Filter (500 AMP) West Ventilation

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

NCU
9,880.44000

0.000
EACH
38,437.75000

0.000
EACH
16,118.25000

0.000
EACH
78,315.07000

0.000
EACH
37,535.16000

NCU
300,281.44000

0.000
EACH
127,529.98000

NCU
1,020,239.84000

0.000
EACH
2,340.80000

NCU
46,816.00000

0.000
EACH
95,319.19000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.450
0.450

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.450
0.450

0.000
0.000
0.000

0.000
0.450
0.450

0.000
0.000
0.000

0.000
0.300
0.300

0.000
0.000
0.000

Page 14

ESTIMATE RUN

AMOUNT
THIS
PERIOD

4,446.19

135,126.64

459,107.92

14,044.80

CUMULATIVE
AMOUNT

4,446.20

0.00

0.00

0.00

0.00

135,126.65

0.00

459,107.93

0.00

14,044.80

0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0005

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0390 MATERIAL ALLOWANCE 0.000
NCU 0.600 114,383.15
190,638.59000 0.600 114,383.15
0395 900-00014 Added Item (Lump Sum)/ Initial Savings Payment to 0.000 0.000
Casey Industrial -
LS 0.000 0.00
12,500.00000 0.000 0.00

CAT 0302 CURRENT AMT$ 3,275,888.20 $ 170,005.65 $ 1,164,474.11

CAT NO0400 CEPOOL

0220 620-00005 Field Office (Spec) Addition of Field Office (S pec) 1.000 0.083
EACH 0.257 8,280.80
32,221.00000 0.340 10,955.14
CAT 0400 CURRENT AMT$ 32,221.00 $ 8,280.80 $ 10,955.14

PROJECT TOTAL CURRENT AMT $ 8,622,307.56 $ 518,353.25 $ 2,768,426.47



